
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:57 PM
Run date

Time

Reviewer: Jefferson, Paul 02-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Mofor, Sebastian
Diary #: 245 Date: 04-Jan-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 848

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM40 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

CCO # 193

Contractor is working Skyway Bikepath Expansion Joint Plate Replacement, at hinge B. They remove top
plate and cut wedge plate.

Safety: I observed two ironwokers performing grinding operation standing in between bike path expansion
joint on a mechanical pipe without a traveler underneath. I asked to stopped the work immediately and
provide a traveler before they can continue. They provide a traveler and continue work. I notify Caltrans
Senoir Bridge Engineer Rob Kobal and ABF Engineer Andre Markarian.

Contractor placed down trench plate between Skyway and OTD eaxpansion joint on the East bound.
CCO # 193

Certify Coating continued to working at hinge D, they primed yesterday and ready for finish coating today.
CCO # 193

On the North-West side of bike path panel at hinge D, the finish coating was very light, I asked contractor
to solvent clean and apply full finish coat as per contract specs. Foreman agreed to charge 2 hours extra
work only for labor (one painter) because they were already in the area performing contract work.

Bid Item: 058 E-L10-BPB.05804-0120F4 E Line Lift 10 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L10-BPS.05804-0120F4 E Line Lift 10 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L11-BPB.05804-0120F4 E Line Lift 11 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L01-BPB.05804-0120F4 E Line Lift 01 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 245 Date: 04-Jan-2012 Wednesday

Bid Item: 058 E-L03-BPB.05804-0120F4 E Line Lift 03 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L03-BPS.05804-0120F4 E Line Lift 03 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L05-BPB.05804-0120F4 E Line Lift 05 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L05-BPS.05804-0120F4 E Line Lift 05 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L06-BPB.05804-0120F4 E Line Lift 06 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L07-BPB.05804-0120F4 E Line Lift 07 Bike Path Beam

CERTIFIED COATINGS COMPANY

Bid Item: 058 E-L07-BPB.05804-0120F4 E Line Lift 07 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L08-BPB.05804-0120F4 E Line Lift 08 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L08-BPS.05804-0120F4 E Line Lift 08 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L09-BPB.05804-0120F4 E Line Lift 09 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 245 Date: 04-Jan-2012 Wednesday

Bid Item: 058 E-L09-BPS.05804-0120F4 E Line Lift 09 Bike Path Segment

CERTIFIED COATINGS COMPANY

Bid Item: 058 E-L09-BPS.05804-0120F4 E Line Lift 09 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 069 0-000-000.06904-0120F4 ERECT SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 077 E-L01-OBG.07704-0120F4 E Line Lift 01 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 W-L01-OBG.07704-0120F4 W Line Lift 01 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 W-L02-OBG.07704-0120F4 W Line Lift 02 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 W-L02-OBG.07704-0120F4 W Line Lift 02 OBG Clean and paint structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 077 W-L04-OBG.07704-0120F4 W Line Lift 04 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L02-OBG.07704-0120F4 E Line Lift 02 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L02-CBM.07704-0120F4 E-W Line Cross Over Lift 02 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 245 Date: 04-Jan-2012 Wednesday

Bid Item: 077 X-L04-CBM.07704-0120F4 E-W Line Cross Over Lift 04 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L05-CBM.07704-0120F4 E-W Line Cross Over Lift 05 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L07-CBM.07704-0120F4 E-W Line Cross Over Lift 07 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L08-CBM.07704-0120F4 E-W Line Cross Over Lift 08 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L04-OBG.07704-0120F4 E Line Lift 04 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L12-CBM.07704-0120F4 E-W Line Cross Over Lift 12 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L05-OBG.07704-0120F4 E Line Lift 05 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L06-OBG.07704-0120F4 E Line Lift 06 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L06-OBG.07704-0120F4 E Line Lift 06 OBG Clean and paint structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 077 E-L07-OBG.07704-0120F4 E Line Lift 07 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 245 Date: 04-Jan-2012 Wednesday

Bid Item: 077 E-L08-OBG.07704-0120F4 E Line Lift 08 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 079 0-000-000.07904-0120F4 CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)

CERTIFIED COATINGS COMPANY

Bid Item: 079 0-000-000.07904-0120F4 CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 080 0-000-000.08004-0120F4 CLEAN AND PAINT STRUCTURAL STEEL (BIKEPATH)

CERTIFIED COATINGS COMPANY

Bid Item: 086 0-000-000.08604-0120F4 BIKEPATH RAILING

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-TRM-101.024CCO-024 Traveler Rail Modifications (101)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-PAI-ALS.094CCO-094 Additional Painting

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-PAI-ALS.094CCO-094 Additional Painting

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-COR-ELS.151CCO-151 Contractor Coordination

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-SMP-ALS.177CCO-177 Skyway Overhead Sign Structure Missing Part

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 245 Date: 04-Jan-2012 Wednesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, HYSTER 12,000 lb

0.00

002351

0.00

No

0.00 0.00

FORKLIFT, CAT TH560B 10,000 LBS

0.00

002307

0.00

No

0.00 0.00

FORK LIFT TRUCKS

0.00

002131

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

CHRIS HOWARDIronworker 0.00 0.00 0.00 0.00

APP BRADLEY WHITBURNIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

Bid Item: 001 0-TCO-ALS.178CCO-178 Skyway Bikepath Traveler Completion Work

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-TCO-ALS.178CCO-178 Skyway Bikepath Traveler Completion Work

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

000073

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROBERT MARTELLIronworker 0.00 0.00 0.00 0.00

JNM JIMMY OSBURNIronworker 0.00 0.00 0.00 0.00

Bid Item: 001 0-SBM-ALS.179CCO-179 Skyway Bikepath/Railing Moditications

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-BSI-ALS.186CCO-186 Bikepath Stud Issue

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-BEJ-000.193CCO-193 Skyway Bikepath Exp. Joint

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP MARK MACKYPainter 8.00 0.00 0.00 8.00

JNM JORGE FLORES RAMEROPainter 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 245 Date: 04-Jan-2012 Wednesday

FOR TONY KATRONESPainter 8.00 0.00 0.00 8.00

Bid Item: 001 0-BEJ-000.193CCO-193 Skyway Bikepath Exp. Joint

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00

JNM JASON COLLINSIronworker 8.00 0.00 0.00 8.00

Page 7 of 7ddrRptbyBidItem


